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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program

Overview

Introduction

The Sanitary Sewer System of the City of San
José consists of approximately 2,000 miles of
sewer mains ranging in diameter from 6 to 90
inches. The system serves the City, as well as
three other jurisdictions, and conveys sewage
to the San José/Santa Clara Water Pollution
Control Plant (WPCP). The replacement
value of the system is estimated at
approximately $1 billion.

The 2005-2009 Adopted Capital
Improvement Program (CIP) provides
funding of $110.7 million, of which $44.3
million is allocated in 2004-2005.

This program is part of the Environmental
and Utlity Services City Service Area (CSA)
and supports the following outcome: Reliable
Utility Infrastructure.

Program Priorities and Objectives

The majority of funds in the Sanitary Sewer
System Capital Program are used to construct
sewer improvement projects. Construction
projects in the Adopted CIP fall into one of
two categories: (a) enhance sewer capacity in
substantially built-out areas and/or less-
developed areas; or (b) rehabilitate existing
sewers, with higher priorities given to those
with extensive, severe deterioration. A
project that will enhance capacity and
rehabilitate existing sewers is considered a
rehabilitation project for the purposes of this
budget. Emphasis is placed on larger lines
within each category.

a. Capacity-enhancement projects are
selected wutlizing a computerized
sewer flow model (which utilizes the

San José 2020 General Plan to project
sewage flows in the system), City
maintenance records, and reports of
sewer capacity constraints.
Expenditures for capacity-
enhancement projects total $22.0
million, or roughly, 22% of
construction projects in this CIP.

b. Rehabilitation projects are selected
based on hydrogen sulfide studies
(that  analyze pipe  corrosion),
maintenance records and reports, and
actual pipe failures, whether due to
pipe corrosion or other physical
deficiencies. The actual condition of
candidate projects is verified by
internal videotape inspections, which
are then used to set project priorities.
Expenditures  for  rehabilitation
projects total $78.6 million over the
next five years, or roughly, 78% of
construction projects in this CIP.

Sources of Funding

The principal funding sources for the 2005-
2009 Adopted Sanitary Sewer System CIP are
the Sewer Service and Use Charge (SS&UC)
Fee, Sanitary Sewer Connection Fee, and
“Joint Participation” contributions from the
City of Santa Clara, County Sanitation
Districts 2-3, and West Valley Sanitation
District for the shared use of San José sewer
lines. Among these revenues, the SS&UC
fees continue to be the primary funding
source for the program. The funding level
from this source has been held constant for
some time at $16 million per year, based on
the findings of the Sewer Management System
(SMS) Condition  Assessment  Study
completed in 1991, which developed a model
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program

Overview

Sources of Funding (Cont'd.)

to predict sewer pipe conditions throughout
the City’s sanitary sewer system and to
recommend improvement projects. While
still maintaining the fiscal integrity of the
SS&UC Fund, however, a reduction to this
funding level from $16 million to §14.5
million was approved as part of this CIP.
Even at this reduced funding level, projects
represented in this CIP will continue to
sufficiently —meet the capacity and
rehabilitation needs of the sanitary system. It
should be noted that this funding level is
contingent upon an overall three-year 4.5%
rate increase strategy for SS&UC fees that was
recommended to the City Council in order to
continue to fund the rehabilitation projects in
this CIP and meet other needs supported by
this fund. Further discussion concerning this
fee increase is provided in the 2004-2005
Adopted Operating Budget.

The Sanitary Sewer Connection Fee is
charged for connecting to the City’s sewer
system. The fees collected may only be used
for the construction and reconstruction,
including land acquisition, of the San José
sanitary sewer system. The fee is based on the
number of single and multi-family residential
units built and the acres developed on
commercial and industrial properties. As
these activities are projected to increase
throughout  the  2005-2009 CIP, a
corresponding increase to Sanitary Sewer
Connection Fee revenues is assumed in this
CIP. These revenues total $5.0 million in the
2005-2009 CIP budget, which represents a
16% increase from the 2004-2008 CIP
estimate of $4.3 million.

“Joint Participation” contributions are based
on the eligible project expenditures within the
5-year CIP and the percentage of reserved
capacity of the joint sewer of the participating
agency. These contributions total $5.8 million
through the 2005-2009 CIP, which represents
a 16% increase from the 2004-2008 CIP
estimate of $5 million. This change reflects
an increase in eligible project expenditures
depicted in the 2005-2009 CIP.

Program Highlights
Interceptor stem _ Construction _ and
Rehabilitation

In general, an interceptor can be defined as a
large pipe built by the City to serve as arterial
collectors. In addition, interceptors are
expected to carry flows from the collector
sewers in the drainage basin to the point of
treatment or disposal of the wastewater.
These sewers normally follow wvalleys or
natural streambeds of the drainage area.
Three interceptor sewers, with an additional
interceptor currently being built, make up the
North San José Interceptor System. The
interceptor system is generally located on
Fourth Street and Zanker Road in North San
José. The system collects sewage from all the
area-wide and local sewer systems of the City
and conveys it to the Water Pollution Control
Plant.  The total number of interceptors
within the City depends on the demands of
the sewer system according to the City’s
General Plan.

Based on the selection criteria, the most
prominent projects in the 2005-2009 CIP
continue to be those related to the
construction and/or rehabilitation of the
North San José Interceptor System. The
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Overview

Program Highlights (Cont'd.)

Interceptor _ System  Construction  and
Rehabilitation (Cont'd.)

North San José Interceptor System is a
collection of very large sanitary sewer pipes
with diameters ranging from 54” to 90”. The
North San José Interceptor System Master
Plan was drafted in 1986, and work in
updating the plan was completed in 2002.
The update was necessary due to significant
changes in the system’s hydraulics and in the
condition of the sewer infrastructure (pipeline
and junction structures) since the initial study
in 1986.

The recent study, entitled San José North
Interceptor  Facility Plan Report, assessed the
hydraulic conditions of the large sewers,
determined the level of corrosion in the
pipelines, and validated the capacity of the
system.  The final recommendations for
programmed rehabilitation and construction
of new sewer interceptors have been
incorporated into the 2005-2009 CIP and will
be referred to in the preparaton of
subsequent CIP’s. It is anticipated that
completion of the Fourth Interceptor and
complete rehabilitaion of the additional
mterceptors will extend beyond the 2005-2009
CIP. Capital improvements to the interceptor
system consist of large, inter-related projects
that must be staged in a specified sequence
for logical construction of the system. The
delay of one project will likely delay successive
projects.  However, construction of these
projects must be staged so that the discharge
flow cap placed on the WPCP will not be
exceeded. To meet this requirement, the City
also implemented the South Bay Water
Recycling  Program (SBWR) and the

Inflow/Infiltration (I&I) Reduction Program
as ptiority commitments for the City. The
I&I Reduction Program is discussed in detail
below under the heading “Other Highlights”.

Presently, the City has three major sewer
interceptors that originate at the intersection
of Seventh and Empire Streets and continue
northward to the WPCP, mostly along the full
length of Zanker Road. A new Fourth
Interceptor is also  presently under
construction. The three older interceptors are
referred to by the following descriptive
names:

® The 60-inch Brick Interceptor, which
is approximately 100 years old.

e The 60-inch Reinforced Concrete
Pipe (RCP) Interceptor, which was
installed in the 1960’s.

e The 84-inch RCP
installed in the 1970’s.

Interceptor,

The status of the interceptor improvements is
as follows:

60-Inch Brick Interceptor

Completed Phases:

e Phase II was replaced between
Highway 237 and Tasman Drive.

e Phase III, between Tasman and
Daggett Drives was rehabilitated.

® Phase IV, from Daggett Dtve to
Trimble Road, was replaced in
conjunction with Phase IV of the
Fourth Interceptor

® Phase V, from Trimble Road to Old
Bayshore Highway, was completed in
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Program Highlights (Cont'd.)

60-Inch Brick Interceptor (Contd.)

Completed Phases (Contd.):

2003 in conjunction with the
construction of Phase V of the Fourth
Interceptor project.

Phases to be Completed:

® DPhase IB, between the WPCP and
Highway 237, will be constructed in
conjunction with Phase II of the 60-
Inch RCP interceptor. This phase was
awarded in June 2004.

® Phases VI, from OIld Bayshore
Highway to Commercial Street
remains in service and needs to be
abandoned and replaced with the
Fourth Interceptor, Phase VI project,
currently scheduled for 2006-2007.

60-Inch RCP Interceptor

Completed Phases:

® Phase I was replaced between the
WPCP and Highway 237.

e Phase III, between Tasman and
Daggett Drives, was replaced in
conjunction with Phase III of the
Fourth Interceptor.

e Phase IV, from Daggett Drive to
Trimble  Road  was  recently
rehabilitated.

e Phase V, from Trimble Road to Old
Bayshore Highway, was completed in
September 2003.

e Phases VI and VII of the 60-inch RCP
Interceptor were already rehabilitated
between Old Bayshore Highway and
Hedding Street.

Phases to be Completed:

® Phase II, between Highway 237 and
Tasman Drve, will be constructed
with Phase IB of the 60-Inch Brick
Interceptor.

84-Inch RCP Interceptor

Phases I and II (north of Daggett Drive) do
not require rehabilitation or replacement at
this time.

Completed Phases:

e Phases III and IV, between Tasman
Drive and Trimble Road, were
rehabilitated in conjunction with the
60-Inch Brick Interceptor Phase III
and 60-Inch RCP Interceptor Phase
IV projects.

Phases to be Completed:

e Phase V, from Trimble Road to Old
Bayshore Highway, was awarded in
November 2003 in conjunction with
the 60-Inch Brick Interceptor Phase V
project, with completion scheduled in
June 2005.

e Phase VI, on 4% Street between Old
Bayshore Highway and Commercial
Street is currently in final design and
scheduled for completion in 2006-
2007.

® Phase VII is currently scheduled for
award in 2007-2008.
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Program Highlights (Cont'd.)

Fourth Interceptor

Completed Phases:

 DPhases I, II, III and IV were
constructed between the WPCP and
Trimble Road.

e A soil bed filter for odor mitigation
has been constructed near Daggett
Drive.

e Phase V, between Trimble Road and
Old  Bayshore  Highway  was
completed in September 2003.

Phases to be Completed:

e Completion of Phase VI of the
project, located on Fourth Street
between Old Bayshore Highway and
Commercial ~ Street, as funding
permits, is projected to begin in 2006-
2007, as reflected in the CIP.
Additional funding must be allocated
in order to fully fund the project.
Subsequent CIP revisions will further
refine the scope and budget for the
project.

® Phase VII of the project, between
Commercial and Empire Streets, will
require  additional  funding to
accumulate in 2008-2009 in order to
fully fund the project. Like Phase VI,
subsequent CIP revisions will further
refine the scope and budget for the
project.

With regard to the Fourth Interceptor, the
first five phases of this new interceptor have
been constructed. @When completed, the

Fourth Interceptor will also allow one of the
three older interceptors to be removed from
service during dry weather periods for the
purpose of routine maintenance or
rehabilitation. Such flexibility is important,
but currently not available in all reaches of the
system.

Other Highlights

In addition to interceptor improvements,
funding toward other programs is included in
this document, subject to budgetary
constraints. These include Sanitary Sewer
System Flow Monitoring and Master Planning
Program, Inflow/Infiltration (I&I) Reduction,
and Neighborhood Sewer Improvement
Programs. The existing San José Sanitary
Sewer Master Plan, which evaluates sanitary
sewers throughout San José, is more than 10
years old. In fall 2002, the City initiated a new
Sanitary Sewer Master Plan.

Completion of the new San José Sanitary
Sewer Master Plan for the north, south, and
central areas was completed in June 2004.
This Master Plan will help identify sewer
capacity deficiencies in the existing system,
and project additional capacities required to
meet future demands.

The Flow Monitoring and Master Planning
Program proposes to supplement the number
of sites where the City may monitor sewer
system flow rates. This information will be
useful in daily operations and maintenance
activities, the master planning of the sanitary
sewer system, and sewage diversion
operations. In diversion operations, City staff
or contractors divert sewage flows from one
line to another so that a sewer may be
replaced or rehabilitated, with data from the
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Other Highlights (Cont’d.)

flow monitoring confirming that the other
system is capable of conveying the additional
flow without creating a sanitary sewer
overflow (SSO).

The I&I Reduction Program is a key element
of the Environmental and Utlity Services
CSA Business Plan. This program is intended
to rehabilitate portions of the sewer system
where groundwater and other sources of
water (besides sewage) enter the sewers. It is
known that certain areas of the City are prone
to I&I. The goal of the I&I Reduction
Program is to decrease the flow to the WPCP
and help continue to meet its discharge flow
cap. The program operates in conjunction
with the Flow Monitoring Program to identify
areas of the system that have substantial 1&I,
construct improvements to reduce I&I, then
measure the reduction in flow following those
improvements. As flows have decreased over
the past several years, funding has been
reprioritized to other rehabilitation and
capacity improvement projects. Funding to
the 1&I Reduction Program of $7.6 million is
allocated over the next five years, representing
a significant reduction from the 2004-2008
Adopted CIP allocation of $11.3 million.

In recogniuon of the City Council’s attention
to neighborhood services, the Adopted
Sanitary  Sewer CIP also directs additional
expenditures over the next five years toward
the improvement of local neighborhood
sewer systems. Generally, older
neighborhoods benefit from this program
because of the age and structural detetioration
of their local sewers. The sewers may also

warrant upsizing or downsizing to reflect
changes in sewage flows and patterns over
time. In this five-year CIP, the neighborhood
sewer program includes projects to
rehabilitate and/or replace sewers in the East
San José, Hobson-Walnut, Hester-Naglee, and
the Rosemary neighborhoods.

Funding totaling $3.7 million is allocated in
2004-2005 through 2006-2007 for the
rehabilitation of the Willow-Union Trunk
Sewer Project. This project will evaluate and
rehabilitate portions of the trunk sewer that
have deteriorated due to corrosion,
groundwater infiltration, or settlement.

In 2004-2005, approximately $18 million is
allocated for the Edenvale Sanitary Sewer
Supplement Phase V Project. This project
will provide increased sewer capacity for the
southern portions of San José, including the
Edenvale Redevelopment Area, North Coyote
Valley, and existng South San José
neighborhoods. Construction of this phase of
the Edenvale project also improves capacity
in the Monterey-Riverside sewer collection
system.

Major Changes from the 2004-2008
Adopted CIP

Major changes from the 2004-2008 Adopted
CIP include the following:

e New funding programmed in the amount
of $4.6 million for the 84” Reinforced
Concrete Pipe — Phase VII and VIIA
project to be completed in 2007-2008
(Phase VIIA), based on conditional
assessments of the interceptor system
mentioned above.
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Overview

Major Changes from the 2004-2008
Adopted CIP (Cont'd.)

e New funding in the amount of $1.0
million to fund construction costs for the
Forest-Rosa Sewer project.

® Decrease in funding in the amount of $6.4
million for the Infiltration Reduction
allocation as mentioned above.

e New funding in the amount of $9.0
million in 2008-2009 for the Fourth
Interceptor, Phase VII project.

® New ongoing allocation in the amount of
$75,000 annually to fund permit and
inspection review of projects completed
by outside agencies.

Operating Budget Impact
All the projects in the Adopted Sanitary Sewer

CIP rehabilitate or replace existing sewers in
order to avoid possible future maintenance

costs and therefore do not incur additional
long-term operating and maintenance costs.

Council Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved the rebudgeting of
$9,430,000 of unexpended funds for 16
projects: Infiltration Reduction ($2,750,000);
Miscellaneous Rehabilitation Projects
(82,500,000); Fourth Ward Area ($750,000);
84-Inch RCP Interceptor ($700,000); San
Tomas Aquino Creek Trunk ($700,000); Third
Ward Area  ($650,000); San  Tomas
Expressway Trunk ($400,000); Miscellaneous
Projects ($395,000); Trimble-Morrill Sewer
($200,000); Julian-Sunol Sewer ($100,000);
Monterey-Riverside Sewer (8100,000);
Evergreen Sewer (§64,000); Monterey-
Riverside Supplement ($60,000); Rosemary
Area (836,000); Forest-Rosa Sewer ($15,000);
and Almaden Boulevard ($10,000).
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2004-2005 CAPITAL BUDGET

2005-2009 CariTAL
IMPROVEMENT PROGRAM

SANITARY SEWER
SYSTEM

SOURCE OF FUNDS
Uske oF FUuNDS

2004-2005 Use orF FunDs By
FUNDING SOURCE

The Source of Funds displays the capital revenues by funding source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-vear
period. The 2004-2005 Use of Funds by Funding Source displays the funding
sources for the capital expenditures that are budgeted in 2004-2005. 3
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program

Source of Funds

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
SOURCE OF FUNDS ' i
Sanitary Sewer Connection Fee Fund
Beginning Fund Balance 18,227,089 13,952,912 1,406,912 1,205,912 1,472,912 664,912 13,952,912 *
Revenue from Other Agencies:
Sanitary Sewer Joint Participation
— CSD 2-3/City Joint Projects 7,000 97,000 219,000 90,000 413,000
- Maintenance Agreements 77,000 77,000 77,000 77,000 77,000 77,000 385,000
- Santa Clara/City Joint Projects 500,000 500,000
- WVSD/City Joint Projects 750,000 1,700,000 953,000 882,000 500,000 425,000 4,460,000
Taxes, Fees & Charges:
Sanitary Sewer Connection Fees 1,200,000 969,000 917,000 986,000 1,060,000 1,060,000 4,992,000
Interest Income
— Interest from Connection Fees 90,000 22,000 25,000 27,000 29,000 29,000 132,000
Reserve for Encumbrances 5,857,823
Total Sanitary Sewer Connection 26,201,912 17,227,912 3,475,912 3,396,912 3,228,912 2,255,912 24,834,912 *

Fee Fund

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS_ (CONT'D.)

Sewer Service and Use Charge
Capital Improvement Fund
Beginning Fund Balance

Contributions, Loans and
Transfers from:

Special Funds

- Transfer from Sewer Service and
Use Charge Fund
Interest Income

Reserve for Encumbrances

Total Sewer Service and Use
Charge Capital Improvement
Fund

TOTAL SOURCE OF FUNDS

Estimated

5-Year

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
37,706,560 12,285,340 1,412,340 1,228,340 1,750,340 1,208,340 12,285,340 *
16,000,000 14,475,000 14,475,000 14,475,000 14,475,000 14,475,000 72,375,000

788,000 315,000 243,000 230,000 238,000 224,000 1,250,000

5,943,780

60,438,340 27,075,340 16,130,340 15,933,340 16,463,340 15,907,340 85,910,340 *
86,640,252 44,303,252 19,606,252 19,330,252 19,692,252 18,163,252 110,745,252 *

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Use of Funds
Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
USE OF FUNDS
Construction Projects
Capacity Improvement Projects
Monterey-Riverside Supplement 406,000 60,000 60,000
1. Edenvale Sanitary Sewer 1,580,000 18,000,000 400,000 100,000 18,500,000
Supplement, Phase V
2. Miscellaneous Projects 300,000 695,000 300,000 300,000 1,000,000 1,120,000 3,415,000
Total Capacity Improvement 2,286,000 18,755,000 700,000 400,000 1,000,000 1,120,000 21,975,000
Projects
Rehabilitation Projects
2nd and 3rd Streets 26,000
Almaden Boulevard 212,000 10,000 10,000
Evergreen Sewer 175,000 64,000 64,000
Forest-Rosa Supplement 3,000
Market/St James Area 10,000
Rehabilitation
Taylor Street Brick Sewer 16,000
3. 60" Brick Interceptor, Ph IB 21,324,000 900,000 200,000 1,100,000
4. 60" Reinforced Concrete 3,543,000 150,000 150,000
Pipe, Ph VB
5. 84" RCP Interceptor, Ph VB, 5,300,000 4,450,000 1,000,000 8,000,000 13,450,000
Ph VIB, Ph VII, & Ph VIIA
6. East San José 141,000 1,131,000 100,000 1,231,000
7. Forest-Rosa Sewer 78,000 206,000 2,407,000 8,000 2,621,000
8. Fourth Interceptor, Ph VI & 513,000 950,000 2,000,000 10,030,000 3,500,000 9,000,000 25,480,000
Vi
9. Fourth Ward Area 1,857,000 896,000 896,000
10. Hester-Naglee Area 1,407,000 565,000 565,000
11. Hobson-Walnut Area 100,000 1,000,000 1,100,000
12. Infiltration Reduction 2,168,000 3,310,000 560,000 1,230,000 1,230,000 1,230,000 7,560,000
13. Julian-Sunol Sewer 1,297,000 100,000 100,000
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Use of Funds

USE OF FUNDS (CONTD,)

Construction Projects

Rehabilitation Projects

14. Miscellaneous Rehabilitation
Projects

15. Monterey-Riverside Sewer

16. Rosemary Area

17. San Tomas Aquino Creek
Trunk

18. San Tomas Expressway
Trunk

19. Third Ward Area

20. Trimble-Morrill Sewer

21. Willow-Union Trunk Sewer
Total Rehabilitation Projects
Total Construction Projects

Non-Construction

General Non-Construction

Budget Office Capital Program
Staff

CIP Action Team

Civic Center Start-up Costs
Information Technology Staff
Costs

Public Works Equipment
Maintenance and Replacement
Public Works Recruitment,
Training, and Development
Real Estate Appraisal Retention
Vehicle Replacements

Estimated 5-Year
2003;?9% _g_oo_@-zoos 2005-2006 2006-2007 2007-2008 2008-2009 Total
5,547,000 4,250,000 2,085,000 2,000,000 2,730,000 2,605,000 13,670,000
3,034,000 513,000 2,044,000 2,557,000
24,000 86,000 1,090,000 1,176,000
263,000 1,341,000 251,000 1,592,000
3,265,000 475,000 475,000
1,967,000 796,000 796,000
2,577,000 220,000 220,000
120,000 3,500,000 120,000 3,740,000
54,747,000 20,633,000 15,237,000 14,388,000 15,460,000 12,835,000 78,553,000
57,033,000 39,388,000 15,937,000 14,788,000 16,460,000 13,955,000 100,528,000
31,000 33,000 35,000 37,000 39,000 41,000 185,000
68,000 54,000 42,000 43,000 49,000 53,000 241,000
2,000 2,000
61,000 69,000 45,000 47,000 49,000 51,000 261,000
129,000
123,000
57,000
1,000
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Use of Funds

USE OF FUNDS (CONT'D.)
Non-Construction

General Non-Construction

22. Fee Administration

23. Flow Monitoring Program
(Master Planning)

24, Geographic Information
System (GIS)

25. Payments to West Valley
Sanitation District

26. Permit Review and
Inspection for Outside
Agencies

27. Preliminary Engineering

28. Public Works Engineering
Services Equipment
(Materials Lab)

Total General Non-Construction

Reserves

Civic Center Occupancy Reserve
Total Reserves

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
57,000 60,000 63,000 66,000 68,000 69,000 326,000
2,045,000 1,050,000 150,000 150,000 150,000 150,000 1,650,000
84,000 35,000 36,000 37,000 38,000 39,000 185,000
10,000 10,000 10,000 10,000 10,000 10,000 50,000
75,000 75,000 75,000 75,000 75,000 375,000
652,000 675,000 700,000 725,000 750,000 760,000 3,610,000
51,000 33,000 35,000 37,000 38,000 39,000 182,000
3,369,000 2,096,000 1,191,000 1,227,000 1,266,000 1,287,000 7,067,000
44,000 92,000 93,000 94,000 323,000
44,000 92,000 93,000 94,000 323,000
3,369,000 2,096,000 1,235,000 1,319,000 1,359,000 1,381,000 7,390,000
26,238,252 2,819,252 2,434,252 3,223,252 1,873,252 2,827,252 2,827,252*
86,640,252 44,303,252 19,606,252 19,330,252 19,692,252 18,163,252 110,745,252*

* The 2004-2005 through 2007-2008 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.



Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
2004-2005 Use of Funds by Funding Source

991 - A

(540) (545) Total
Sanitary Sewer Sewer Service and Use
Connection Fee Fund Charge Capital
Improvement Fund

TOTAL RESOURCES 17,227,912 27,075,340 44,303,252
Construction Projects
Capacity Improvement Projects

Monterey-Riverside Supplement 60,000 60,000
1. Edenvale Sanitary Sewer 11,000,000 7,000,000 18,000,000

Supplement, Phase V
2. Miscellaneous Projects 695,000 695,000
Total Capacity Improvement 11,755,000 7,000,000 18,755,000
Rehabilitation Projects

Almaden Boulevard 10,000 10,000

Evergreen Sewer 64,000 64,000
3. 60" Brick Interceptor, Ph IB 900,000 900,000
4, Gg' Reinforced Concrete Pipe, Ph 150,000 150,000

Vv
5. 84" RCP Interceptor, Ph VB, Ph 4,450,000 4,450,000

VIB, Ph VII, & Ph VIIA
6. East San José 1,131,000 1,131,000
7. Forest-Rosa Sewer 206,000 206,000
8. Fourth Interceptor, Ph VI & VII 950,000 950,000
9. Fourth Ward Area 896,000 896,000
10. Hester-Naglee Area 565,000 565,000
11. Hobson-Walnut Area 100,000 100,000
12. Infiltration Reduction 1,560,000 1,750,000 3,310,000
13. Julian-Sunol Sewer 100,000 100,000
14. Miscellaneous Rehabilitation 4,250,000 4,250,000

Projects
15. Monterey-Riverside Sewer 50,000 463,000 513,000
16. Rosemary Area 86,000 86,000
17. San Tomas Aquino Creek Trunk 1,341,000 1,341,000

475,000 475,000

18‘n Tomas Expressway Trunk
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
2004-2005 Use of Funds by Funding Source

(540) (545) Total

Sanitary Sewer Sewer Service and Use
Connection Fee Fund Charge Capital
Improvement Fund

Construction Projects

Rehabilitation Projects

19. Third Ward Area

20. Trimble-Morrill Sewer

21. Willow-Union Trunk Sewer

Total Rehabilitation Projects
Total Construction Projects
Non-Construction

General Non-Construction
Budget Office Capital Program
Staff
CIP Action Team
Civic Center Start-up Costs
Information Technology Staff
Costs

22. Fee Administration

23. Flow Monitoring Program (Master
Planning)

24. Geographic Information System
(GIS)

25. Payments to West Valley
Sanitation District

26. Permit Review and Inspection for
Outside Agencies

27. Preliminary Engineering

28. Public Works Engineering
Services Equipment (Materials
Lab)

Total General Non-Construction

796,000 796,000

220,000 220,000

120,000 120,000

2,195,000 18,438,000 20,633,000
13,950,000 25,438,000 39,388,000
33,000 33,000
54,000 54,000
2,000 2,000
69,000 69,000
60,000 60,000
900,000 150,000 1,050,000
35,000 35,000
10,000 10,000
75,000 75,000

675,000 675,000
33,000 33,000
1,871,000 225,000 2,096,000
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
2004-2005 Use of Funds by Funding Source

Non-Construction

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

(540) (545) Total
Sanitary Sewer Sewer Service and Use
Connection Fee Fund Charge Capital

Improvement Fund

1,871,000 225,000 2,096,000
1,406,912 1,412,340 2,819,252
17,227,912 27,075,340 44,303,252




2004-2005 CarrTAL BUDGET

2005-2009 CAPITAL
IMPROVEMENT PROGRAM

SANITARY SEWER
SYSTEM

DETAIL OF
CaAr1iTAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2004-2005, including the following: project
name, City Service Area (CSA) and CSA Qutcome supported by the project,
responsible department, Council District, project location, project description,
project start and completion dates, project justification, project costs by type
of expenditure, funding sources for the project, and the annual operating

budget impact. On the Use of Funds statement, these projects are numbered.



Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

1. Edenvale Sanitary Sewer Supplement, Phase V

CSA: Environmental and Utility Services Initial Start Date: 2nd Qtr. 2001
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:
Department: Public Works Initial Completion Date: 3rd Qtr. 2008
Council District: 2 Revised Completion Date:
Location: Various Streets from Monterey Highway at

Blossom Hill Road to Santa Teresa Boulevard at

Bayliss Drive
Description: This project funds the construction of approximately 5,900 linear feet of 48" and 16,400 linear feet of

54" diameter concrete pipes. This project is located on Santa Teresa Boulevard between Bayliss
Drive and Bemal Road, and on portions of Bernal Road, Via Del Oro, Great Oaks Boulevard., Las
Colinas Lane, and Monterey Highway from Route 85 to Blossom Hill Road.

Justification: This project is required in order to provide capacity for the ultimate development of the service area.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 47 47
Design 60 1,580 1,580 190 190 1,830
Bid & Award 10 10 10
Construction 17,800 400 100 18,300 18,300
TOTAL 107 1,580 1,580 18,000 400 100 18,500 20,187
Sanitary Sewer 107 1,493 1,493 11,000 400 100 11,500 13,100
Connection Fee Fund
Sewer Service And Use 87 87 7,000 7,000 7,087
Charge Capital
Improvement Fund
TOTAL 107 1,580 1,580 18,000 400 100 18,500 20,187

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2003-2007 CIP - increase of $4.6 million to address increased construction costs.

Notes:

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $15,570,000 SNI Area: N/A
Appn. #: 4037

V- 169



Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

2. Miscellaneous Projects

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: This ongoing allocation is used to complete minor sanitary sewer projects and to establish

contingency reserves for major projects.

Justification: This allocation is required for sewer extensions related to the Traffic Program projects, and to
construct minor sewer mains to extend and cross-connect existing mains.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Design 200 95 200 95 95 484 312 1,186
Bid & Award 5 5 5 5 5 6 8 29
Construction 490 200 490 200 200 510 800 2,200
TOTAL 695 300 695 300 300 1,000 1,120 3,415
Sanitary Sewer 695 300 695 300 300 1,000 120 2,415
Connection Fee Fund
Sewer Service And Use 1,000 1,000
Charge Capital
Improvement Fund
TOTAL 695 300 695 300 300 1,000 1,120 3,415

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4272
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

3. 60" Brick Interceptor, Ph IB

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2003
CSA Outcome: Reliable Utility Infrastructure Revised Start Date: 3rd Qtr. 2001
Department: Public Works Initial Completion Date: 4th Qtr. 2005
Council District: 4 Revised Completion Date: TBD*
Location: Zanker Road, north of Agnews Hospital and

Fourth Street from U.S. Highway 101 to
Commercial Street

Description: This project constructs 72" and 84" diameter reinforced concrete PVC-lined pipe. Phase 1B consists
of 1.4 miles located near Zanker Road from Agnews State Hospital. Phase VIA from U.S. Highway
101 to Commercial Street is a potential project, pending further evaluation of peak wet and peak dry
weather flows that are projected for the Phase VI reach of the interceptor system.

Justification: This program is required in order to rehabilitate a structurally deficient brick sewer and provide
redundant capacity for maintenance activities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Property & Land 700 700 700
Design 1,019 2,102 2,102 3,121
Bid & Award 4 5 5 9
Construction 11,481 18,517 18,517 800 180 1,080 31,078
Post Construction 9 20 20 29
TOTAL 12,513 21,324 21,324 900 200 1,100 34,937
FUNDING SOURCE SCHEDULE (000'S)
Sanitary Sewer 186 186
Connection Fee Fund
Sewer Service And Use 12,327 21,324 21,324 900 200 1,100 34,751
Charge Capital
Improvement Fund
TOTAL 12,513 21,324 21,324 900 200 1,100 34,937
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2000-2004 CIP - increased $6.5 million to address scope changes and construction costs.
1999-2003 CIP - increased $5.3 million to address scope changes and construction costs.
1996-2000 CIP - increased $2.5 million to address scope changes and construction costs.
1994-1998 CIP - increased $10 million to address scope changes and costruction costs.

Notes:

* The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase 1B of the project. The completion date will
be determined as part of the potential design-build process.

FY Initiated: 1994-1995 Redevelopment Area: N/A
Initial Project Budget: $10,442,000 SNI Area: N/A
Appn. #: 4969
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

4. 60" Reinforced Concrete Pipe, Ph VB

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2003
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 2nd Qtr. 2005
Council District: 4 Revised Completion Date:

Location: Zanker Road from Trimble Road to Old Bayshore

Frontage Road

Description: This project rehabilitates approximately 8,000 linear feet of 54" diameter reinforced concrete pipe
(RCP), 120 linear feet of 60" diameter RCP, 7,000 linear feet of 78" diameter RCP, and 1,300 linear
feet of 84" diameter RCP with a cured-in-place pipe (CIPP) rehabilitation lining process.

Justification: This project is required due to the structural deterioration of existing sewers caused by hydrogen
sulfide corrosion.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 517 60 60 577
Bid & Award 7 3 3 10
Construction 3,830 3,480 3,480 150 150 7,460
TOTAL 4,354 3,543 3,543 150 150 8,047

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer 4,239 4,239
Connection Fee Fund
Sewer Service And Use 115 3,543 3,543 150 150 3,808
Charge Capital
Improvement Fund
TOTAL 4,354 3,543 3,543 150 150 8,047

None

Major Changes in Project Cost:

1990-1991 CIP - decrease of $13.9 million to reflect actual expenditures and project scope changes.
1991-1992 CIP - increase of $2.9 million to reflect change in construction costs.

1994-1995 CIP - increase of $2.5 million to reflect change in construction costs.

1999-2000 CIP - increase of $1.4 million to reflect increase in construction costs.

2000-2001 CIP - decrease of $12.5 million to reflect completed phases and changes in construction costs.

Notes:
Calendar Year Initial/Revised Start Dates and Initial Revised End Dates are for Phase VB of the project.

FY Initiated: 1987-1988 Redevelopment Area: N/A
Initial Project Budget: $26,800,000 SNI Area: N/A
Appn. #: 4269
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

5. 84" RCP Interceptor, Ph VB, Ph VIB, Ph VIi, & Ph VIIA

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2003
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 3rd Qtr. 2004
Council District: 4 Revised Completion Date: 2nd Qtr. 2005
Location: Trimble Road to Old Bayshore Highway

Description: This project rehabilitates approximately 8,150 linear feet of 84" diameter reinforced concrete pipe

with an in-place pipe liner located on Zanker Road from Trimble Road to Highway 101. Phase VB is
located north of Highway 101 and Phase VI is located south of Highway 101. Phases VIl and VIIA
are located on 5th Street between Empire Street and Commercial Street.

Justification: This project is required to rehabilitate a structurally deficient brick sewer and provide capacity for
maintenance.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total  5-Year Total

Development 50 50 130 130 180

Design 460 460 93 460 553 1,013

Bid & Award 10 10 8 7 10 25 35

Construction 5,480 4,780 4,442 900 7,400 12,742 17,622

TOTAL 6,000 5,300 4,450 1,000 8,000 13,450 18,750

FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 6,000 5,300 4,450 1,000 8,000 13,450 18,750

Charge Capital

Improvement Fund

TOTAL 6,000 5,300 4,450 1,000 8,000 13,450 18,750
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2005-2009 CIP - increase of $4.6 million to address increased construction costs.

Notes:
The Initial/Revised Start Dates and Intial/Revised End Dates are for Phase VB of the project.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $14,150,000 SNI Area: N/A
Appn. #: 4695
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

6. East San José

CSA: Environmental and Utility Services Initial Start Date: 4th Qtr. 2003
CSA Outcome: Reliable Utility Infrastructure Revised Start Date: 1st Qir. 2003
Department: Public Works Initial Completion Date: 2nd Qtr. 2005
Council District: 3 5 Revised Completion Date: 4th Qtr. 2005
Location: Various streets on the east side of San José

Description: This project funds the replacement of 6" and 8" diameter vitrified clay pipe (VCP) on various

residential streets in the East San José area. This area is bounded by Highway 101, Coyote Creek,
Las Plumas Avenue, Jackson Avenue, and Story Road.

Justification: This project is required due to structural deterioration of existing sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 30 5 5 35
Design 173 136 136 309
Bid & Award 25 10 10 35
Construction 2,550 1,121 90 1,211 3,761
Post Construction 5 10 10 15
TOTAL 2,783 141 14 1,131 100 1,231 4,155
FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 2,783 141 141 1,131 100 1,231 4,155
Charge Capital

Improvement Fund

TOTAL 2,783 141 141 1,131 100 1,231 4,155

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase Il of the project.

FY Initiated: 1997-1998 Redevelopment Area: N/A

Initial Project Budget: $4,136,000 SNI Area: East Valley/680

i Five Wounds/

Appn. & nee Brookwood Terrace
Mayfair
Thirteenth Street
University
Poco Way
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program

. Detail of Capital Projects
7. Forest-Rosa Sewer
CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:
Department: Public Works Initial Completion Date: 4th Qtr. 2006
Council District: 6 Revised Completion Date: 3rd Qtr. 2006
Location: Forest Avenue from O'Conner Drive to Cypress

Avenue; Hedding Street from Myrtle Street to
Bascom Avenue

Description: This project funds the rehabilitation of 30" and 42" diameter reinforced concrete pipe with an in-place
liner. Phase IV extends 5,700 linear feet on Forest Avenue from O'Connor Drive to Cypress Avenue.
Phase V extends 5,300 linear feet on Hedding Street from Myrtle Street to Bascom Avenue, and
2,560 linear feet through an easement in the VTA yard between Guadalupe Parkway and First
Street.

Justification: This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 12 12 12
Design 367 179 179 546
Bid & Award 33 14 14 47
Construction 5,128 77 78 15 2,393 2,408 7,614
Post Construction 10 8 8 18
TOTAL 5,538 7 78 206 2,407 8 2,621 8,237
FUNDING SOURCE SCHEDULE (000'S)
Sanitary Sewer 2,006 2,006
Connection Fee Fund
Sewer Service And Use 3,532 77 78 206 2,407 8 2,621 6,231
Charge Capital
Improvement Fund
TOTAL 5,538 77 78 206 2,407 8 2,621 8,237
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - increase of $1 million to Phase V to address increased construction costs.
2003-2007 CIP - decrease of $600,000 to reflect revised project estimates.
1997-2001 CIP - increase of $4.5 million due to change in scope and construction costs.

Notes:

The Initial/Revised Start Dates and Initial Revised End Dates are for Phase V of the project.

FY Initiated: 1994-1995 Redevelopment Area: N/A
Initial Project Budget: $5,335,000 SNI Area: N/A

. Appn. #: 5670
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Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

8. Fourth Interceptor, Ph VI & VII

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2005
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 2nd Qtr. 2008
Council District: 3 Revised Completion Date:

Location: Fourth and Commercial Streets to Seventh and

Empire Streets

Description: This allocation funds the construction of approximately 10,000 linear feet of 60" diameter reinforced
concrete PVC-lined pipe from Fourth and Commercial Streets to Seventh and Empire Streets.

Justification: This project is required to provide capacity to divert sewage from existing interceptors, enabling
inspection and maintenance, and to provide capacity for the ultimate development of the service
area.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Design 10,655 950 2,000 1,500 4,450 15,105
Bid & Award 34 10 7 17 51
Construction 44,448 493 493 10,020 2,000 8,993 21,013 65,954
Post Construction 20 20 20
TOTAL 55,137 513 513 950 2,000 10,030 3,500 9,000 25,480 81,130
Sanitary Sewer 43,631 234 234 43,865
Connection Fee Fund
Sewer Service And Use 11,506 279 279 950 2,000 10,030 3,500 9,000 25,480 37,265
Charge Capital
Improvement Fund
TOTAL 55,137 513 513 950 2,000 10,030 3,500 9,000 25,480 81,130

None

Major Changes in Project Cost:

2005-2009 CIP - increased $9 million to reflect new phase scheduled in 2008-20089.

2002-2006 CIP - increased $22.5 million to reflect additional construction phases of this project.
2000-2004 CIP - increased $6 million to address scope changes and construction costs.

1997-2001 CIP - increased $4 million to address scope changes and construction costs.

Pre 1994-1998 CIP - increases in project costs reflect additional phases and related construction costs.

Notes:
The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase VI of the project.

FY Initiated: 1984-1985 Redevelopment Area: N/A
Initial Project Budget: $7,966,000 SNI Area: N/A
Appn. #: 4267
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2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

9. Fourth Ward Area

CSA: Environmental and Utility Services Initial Start Date: 1st Qir. 2004
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 2nd Qtr. 2005
Council District: 3 6 7 Revised Completion Date: 1st Qtr. 2005
Location: Fourth Ward Neighborhood

Description: This project funds the analysis and improvement of the sanitary sewer system within the Fourth

Ward Neighborhood to meet current capacity and condition standards.

Justification: This project is required due to structural deterioration of existing sewers caused by the effects of
hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 585 55
Design 22 253 253 275
Bid & Award 3 3 3
Construction 2,497 1,601 896 896 2,497
TOTAL 77 2,753 1,857 896 896 2,830
Sewer Service And Use 77 2,753 1,857 896 896 2,830
Charge Capital
Improvement Fund
TOTAL 77 2,753 1,857 896 896 2,830

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None
Notes:
FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $2,980,000 SNI Area: Burbank/Del Monte
: Washington
Appn.-: L Gardner/Atlanta
Josefa/Auzerais
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2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

10. Hester-Naglee Area

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Depariment: Public Works Initial Completion Date: 4th Qtr. 2004
Council District: 3 6 Revised Completion Date:

Location: Area bounded by Coleman Avenue, Interstate

880, Bascom Avenue, San Carlos Street, and the
Guadalupe River

Description: This project rehabilitates sanitary sewer mains within an area bounded by Coleman Avenue,
Interstate 880, Bascom Avenue, San Carlos Street, and the Guadalupe River.

Justification: This project is required due to structural deterioration of existing sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 15 15
Design 113 70 70 183
Bid & Award 5 5 5
Construction 1,797 1,332 565 565 1,897
TOTAL 128 1,872 1,407 565 565 2,100
FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 128 1,872 1,407 565 565 2,100
Charge Capital

Improvement Fund

TOTAL 128 1,872 1,407 565 565 2,100

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $2,100,000 SNI Area: Burbank/Del Monte
Appn. #: 4400 Josefa/Auzerais
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2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:
CSA Outcome:
Depariment:

Council District:

Location:

Description:

11. Hobson-Walnut Area

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date:
Revised Completion Date:

Environmental and Utility Services
Reliable Utility Infrastructure
Public Works

TBD

Area bounded by Coleman Avenue, Interstate
880, and the Guadalupe River

1st Qtr. 2007

This project funds the analysis and improvement of the sanitary sewer system within an area

bounded by Coleman Avenue, Interstate 880, and the Guadalupe River to meet current capacity and
condition standards.

Justification: This project is required due to structural deterioration of aging sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 100 100 100
Bid & Award 10 10 10
Construction 990 990 990
TOTAL 100 1,000 1,100 1,100
FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 100 1,000 1,100 1,100
Charge Capital

Improvement Fund

TOTAL 100 1,000 1,100 1,100

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:
2005-2009 CIP - decrease of $150,000 to reflect revised estimate of project construction costs.

FY Initiated: 2004-2005 Redevelopment Area: N/A

Initial Project Budget: $1,250,000 SNI Area: N/A

Appn. #: 5731
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2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

12. Infiltration Reduction

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: The Inflow and Infiltration (1&!) Reduction Program is a key element of the Environmental and Utility

Services CSA Business Plan. The 1&l Reduction projects rehabilitate sanitary sewers and manholes
that have groundwater or storm water penetration. The Flow Monitoring Program and maintenance
reports from the Department of Transportation identify sewers ranging from 6" to 36" diameter in
various locations throughout the City that require rehabilitation.

Justification: This allocation is required to reduce infiltration of groundwater into the sanitary sewer collection
systems, thereby reducing the volume of effluent discharged by the San José/Santa Clara Water
Pollution Control Plant.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

ContEements Years Appn. Estimate Total  5-Year Total
Development 40 40 10 10 30 30 30 110
Design 550 150 447 47 300 300 300 1,394
Bid & Award 17 20 3 Y4 7 7 44
Construction 4,311 1,978 2,833 500 893 893 893 6,012 .
TOTAL 4,918 2,168 3,310 560 1,230 1,230 1,230 7,560
Sanitary Sewer 2,218 1,218 1,560 560 430 430 2,980
Connection Fee Fund
Sewer Service And Use 2,700 950 1,750 800 800 1,230 4,580
Charge Capital
Improvement Fund
TOTAL 4,918 2,168 3,310 560 1,230 1,230 1,230 7,560
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 6444
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13. Julian-Sunol Sewer

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2002
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 4th Qtr. 2004
Council District: 3 Revised Completion Date:

Location: Basset Street and San Pedro Street to N.

Almaden Boulevard and St. John Street

Description: This project rehabilitates 30", 48", and 54" diameter reinforced concrete pipe (RCP) with an in-place
liner. Phase | rehabilitated 5,000 linear feet of 30" diameter RCP located on Lincoln Avenue and
Montgomery Street. Phase Il rehabilitated 2,900 linear feet of 36" diameter RCP located on Autumn
Street from Park Avenue to St. John Street. Phase lll rehabilitates 470 linear feet of 48" diameter
RCP and 1,800 linear feet of 54" RCP located on Basset Street between San Pedro and Terraine
Streets, Terraine Street between Basset and St. John Streets, and St. John Street between Terraine
Street and Almaden Boulevard.

Justification: This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 306 200 200 506
Bid & Award 20 10 10 30
Construction 3,545 1,187 1,087 92 92 4724
Post Construction 10 8 8 18
TOTAL 3,881 1,397 1,297 100 100 5,278
FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer 3,881 1,397 1,297 100 100 5,278
Connection Fee Fund

TOTAL 3,881 1,397 1,297 100 100 5,278

None

Major Changes in Project Cost:
2000-2004 CIP - increase of $1.8 million due to the inclusion of Phase Il in this project.

Notes:
Calendar Year Initial/Revised Start Dates and Initial/Revised End Dates are for Phase |l of the project.

FY Initiated: 1993-1994 Redevelopment Area: N/A
Initial Project Budget: $3,485,000 SNI Area: N/A
Appn. #: 5585
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14. Miscellaneous Rehabilitation Projects

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: This ongoing allocation rehabilitates sanitary sewers that exhibit structural deterioration, corrosion,

sagging, joint separation, cracking, blockage, and stoppage. The program projects are developed
based on input from the Department of Transportation maintenance and repair records, flow
monitoring, consultant studies, staff input, and field observations.

Justification: This allocation is required due to structural deterioration of aging sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Design 1,000 785 500 249 235 220 200 1,404
Bid & Award 30 20 20 10 10 10 10 60
Construction 7,017 4,742 3,730 1,826 1,765 2,500 2,395 12,206
TOTAL 8,047 5,547 4,250 2,085 2,000 2,730 2,605 13,670
Sanitary Sewer
Connection Fee Fund
Sewer Service And Use 8,047 5,547 4,250 2,085 2,000 2,730 2,605 13,670
Charge Capital
Improvement Fund
TOTAL 8,047 5,547 4,250 2,085 2,000 2,730 2,605 13,670

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4271

V- 182




Sanitary Sewer System Capital Program

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

15. Monterey-Riverside Sewer

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:
Department: Public Works Initial Completion Date: 1st Qtr. 2007
Council District: 2 Revised Completion Date:
Location: Various streets from Chynoweth Avenue at Lean
Avenue to Santa Teresa Boulevard at Bernal
Road
Description: This project rehabilitates approximately 31,000 linear feet of sanitary sewer with an in-place liner.
Phase V rehabilitates approximately 2,700 linear feet of 24" RCP and approximately 4,200 linear feet
of 27" RCP.
Justification: This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 23 23 23
Design 363 15 15 290 15 305 683
Bid & Award 13 5 b 5 5 23
Construction 3,304 3,114 3,014 190 2,000 2,190 8,508
Post Construction 8 10 24 34 42
TOTAL 3,688 3,134 3,034 513 2,044 2,557 9,279

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer 3,648 1,040 990 50 50 4,688
Connection Fee Fund
Sewer Service And Use 40 2,094 2,044 463 2,044 2,507 4,591
Charge Capital
Improvement Fund
TOTAL 3,688 3,134 3,034 513 2,044 2,557 9,279

None

Major Changes in Project Cost:
None

Notes:
Calendar Year Initial/Revised Start Dates and Initial/Revised End Dates are for Phase V of the project.

FY Initiated: 1999-2000 Redevelopment Area: N/A
Initial Project Budget: $8,548,000 SNI Area: N/A
Appn. #: 4162, 4401
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16. Rosemary Area

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 2nd Qtr. 2006
Council District: 3 Revised Completion Date: 3rd Qtr. 2006
Location: Area Bounded by the Guadalupe River, Airport

Parkway, Highway 101, and Hedding Street

Description: This project consists of the investigation and rehabilitation of sanitary mains within an area bounded
by the Guadalupe River, Airport Parkway, Highway 101, North 10th Street, and Hedding Street.

Justification: This project is required due to structural deterioration of existing sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total

Development 40 40
Design 60 24 86 86 110
Bid & Award & 5 5
Construction 1,085 1,085 1,085
TOTAL 40 60 24 86 1,080 1,176 1,240
Sewer Service And Use 40 60 24 86 1,090 1,176 1,240
Charge Capital

Improvement Fund

TOTAL 40 60 24 86 1,090 1,176 1,240

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $1,200,000 SNI Area: N/A
Appn. #: 4402
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CSA:
CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

17. San Tomas Aquino Creek Trunk
Environmental and Utility Services Initial Start Date: 3rd Qtr. 2004
Reliable Utility Infrastructure Revised Start Date:
Public Works Initial Completion Date:
1 Revised Completion Date:

San Tomas Aquino Creek from Keith Drive to
State Route 85

1st Qtr. 2006

This project includes the rehabilitation of 8,250 linear feet of 21" and 34" RCP sanitary sewer with an
in-place liner. Phase lll, located on San Tomas Aquino Creek from Silacci Drive to State Route 85,
extends 3,900 linear feet.

This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 47 47
Design 70 310 50 260 260 380
Bid & Award 7 10 10 17
Construction 592 653 213 1,061 236 1,297 2,102
Post Construction 6 10 15 25 31
TOTAL 722 963 263 1,341 251 1,592 2,577
Sewer Service And Use 722 963 263 1,341 251 1,592 2,577
Charge Capital

Improvement Fund

TOTAL 722 963 263 1,341 251 1,592 2,577

None

Major Changes in Project Cost:
2000-2004 CIP - increased $700,000 to address increased project scope and construction costs.

Notes:
Calendar Year Initial/Revised Start Dates and Initial/Revised End Dates are for Phase Il of the project.

FY Initiated: 1998-1999 Redevelopment Area: N/A
Initial Project Budget: $1,639,000 SNI Area: N/A
Appn. #: 6592
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18. San Tomas Expressway Trunk

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2001
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 2nd Qtr. 2005
Council District: 1 Revised Completion Date:

Location: San Tomas Expressway between Williams

Avenue and Campbell Avenue, and Coakley Drive
and Vicar Lane between Moorpark and Williams
Avenues.

Description: This project rehabilitates approximately 100 linear feet of 30-inch diameter reinforced concrete pipe
(RCP), 4,600 linear feet of 36" diameter RCP, and 6,400 linear feet of 39" diameter RCP. This
project, which includes a siphon, will be rehabilitated by a cured-in-place pipe method.

Justification: This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total

Development 84 84
Design 322 420 420 742
Bid & Award 10 30 30 40
Construction 1,956 3,215 2,815 475 475 5,246
TOTAL 2,372 3,665 3,265 475 475 6,112
Sanitary Sewer 2,372 3665 3,265 475 475 6,112
Connection Fee Fund

TOTAL 2,372 3,665 3,265 475 475 6,112

None

Major Changes in Project Cost:

2001-2005 CIP - decrease of $500,000 to reflect updated construction estimates.

1999-2003 CIP - increase of $2.3 million to reflect updated construction estimates.

Notes:

Calendar Year Initial/Revised Start Dates and Initial/Revised End Dates are for Phase Il of the project.

FY Initiated: 1998-1999 Redevelopment Area: N/A
Initial Project Budget: $4,791,000 SNI Area: N/A
Appn. #: 6595
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19. Third Ward Area

CSA: Environmental and Utility Services Initial Start Date: 1st Qtr. 2004
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: 1st Qtr. 2005
Council District: 3, 7 Revised Completion Date:

Location: Third Ward Neighborhood

Description: This project funds the analysis and improvement of the sanitary sewer system within the Third Ward

neighborhood to meet current capacity and condition standards.

Justification: This project is required due to structural deterioration of existing sewers caused by hydrogen sulfide
gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 64 64
Design 3 263 263 266
Bid & Award 3 3 3
Construction 2,497 1,701 796 796 2,497
TOTAL 67 2,763 1,967 796 796 2,830
Sewer Service And Use 67 2,763 1,967 796 796 2,830
Charge Capital
Improvement Fund
TOTAL 67 2,763 1,967 796 796 2,830

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $2,980,000 SNI Area: Spartan/Keyes
Appn. #: 4403 Tully/Senter

University
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20. Trimble-Morrill Sewer

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:
Department: Public Works Initial Completion Date: 3rd Qtr. 2004
Council District: 4 Revised Completion Date:
Location: Trimble Road from Zanker Road to Ringwood

Avenue
Description: This project rehabilitates 24" diameter reinforced concrete pipe with an in-place liner. Phase I:

Trimble Road from Zanker Road to McCarthy Boulevard (4,800 linear feet), Phase II: Trimble Road
from McCarthy Boulevard to Ringwood Avenue (5,400 linear feet).

Justification: This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Design 297 297
Bid & Award 10 10
Construction 79 2,777 2,577 200 200 2,856
Post Construction 20 20 20
TOTAL 386 2,777 2,577 220 220 3,183
Sewer Service And Use 386 2,777 2,577 220 220 3,183
Charge Capital

Improvement Fund

TOTAL 386 2,777 2,577 220 220 3,183

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2006 CIP - decrease of $1 million to reflect Phase Il actual construction costs.
2002-2006 CIP - decrease of $600,000 to reflect Phase | actual construction costs.

Notes:
Calendar Year Initial/Revised Start Dates and Initial/Revised End Dates are for Phase Il of the project.

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $5,394,000 SNI Area: N/A
Appn. #: 5729
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21. Willow-Union Trunk Sewer

CSA: Environmental and Utility Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:
Department: Public Works Initial Completion Date: 2nd Qtr. 2007
Council District: TBD Revised Completion Date:
Location: Area bounded by Bascom Avenue and Union

Avenue
Description: This project rehabilitates approximately 7,600 linear feet of 24" diameter reinforced concrete pipe

with an in-place liner within an area bounded by Bascom Avenue and Union Avenue from 500 linear
feet north of Dry Creek to Camden Avenue.

Justification: This project is required due to structural deterioration of existing sewers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Design 120 120 120
Bid & Award 10 10 10
Construction 3,490 100 3,590 3,590
Post Construction 20 20 20
TOTAL 120 3,500 120 3,740 3,740
FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 120 3,500 120 3,740 3,740
Charge Capital

Improvement Fund

TOTAL 120 3,500 120 3,740 3,740

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $3,740,000 SNI Area: N/A
Appn. #: 5733
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CSA:

CSA Outcome:
Department:
Council District:
Location:

Description:

Justification:

22. Fee Administration

Environmental and Utility Services Initial Start Date: Ongoing
Reliable Utility Infrastructure Revised Start Date:

Public Works Initial Completion Date: Ongoing
N/A Revised Completion Date:

N/A

This allocation provides funding for the Public Works Development Program to collect Sanitary
Sewer Connection Fees.

This allocation is necessary to pay for the actual cost of collecting fees.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Program Management 57 57 60 63 66 68 69 326
TOTAL 57 57 60 63 66 68 69 326
FUNDING SOURCE SCHEDULE (000'S)
Sanitary Sewer 57 57 60 63 66 68 69 326
Connection Fee Fund
TOTAL 57 57 60 63 66 68 69 326

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5241
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CSA:

CSA Outcome:
Department:
Council District:
Location:

Description:

Justification:

23. Flow Monitoring Program (Master Planning)

Environmental and Utility Services Initial Start Date: Ongoing
Reliable Utility Infrastructure Revised Start Date:

Public Works Initial Completion Date: Ongoing
City-wide Revised Completion Date:

City-wide

This project funds the establishment of a city-wide sanitary sewer master plan. The master plan is
intended to study and develop a system to identify capacity improvement needs. The Sanitary
Sewer System is divided into five areas - North, South, Central, East, and West. Currently, a
Sanitary Sewer System Master Plan is being developed for the North, South, and Central areas.
This plan was completed in June 2004. Sanitary Sewer master planning for the East and West
areas is anticipated to begin in future fiscal years. Ongoing funding will provide for future updates
and flow analysis.

This project is necessary to isolate the sanitary sewer system for master planning, sewage flow
diversions, and system analysis for the collection system and the Water Pollution Control Plant.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Master Plan/Study 2,045 2,045 1,050 150 150 150 150 1,650
TOTAL 2,045 2,045 1,050 150 150 150 150 1,650

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

1,570 1,570 900 900

475 475 150 150 150 150 150 750

TOTAL

2,045 2,045 1,050 150 150 150 150 1,650

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4696, 4964
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24. Geographic Information System (GIS)

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: This ongoing allocation funds the prorated contribution for staff and consultant support for the

computerized Geographic Information System (GIS). This system is used for tracking, monitoring,
accessing, analyzing, and managing Sanitary Sewer projects.

Justification: This allocation ensures cost-effective, timely, and reliable delivery of Sanitary Program projects.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Program Management 84 84 35 36 37 38 39 185
TOTAL 84 84 35 36 37 38 39 185

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer 34 34 35 36 37 38 39 185
Connection Fee Fund
Sewer Service And Use 50 50
Charge Capital
Improvement Fund
TOTAL 84 84 35 36 37 38 39 185

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4131
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25. Payments to West Valley Sanitation District

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District: N/A Revised Completion Date:

Location: N/A

Description: This allocation reimburses the West Valley Sanitation District for the City's share of potential joint

sanitary sewer projects within their jurisdiction.

Justification: This allocation will fund rehabilitation projects required due to structural deterioration.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Transfer to Other 10 10 10 10 10 10 10 50
Agencies
TOTAL 10 10 10 10 10 10 10 50
FUNDING SOURCE SCHEDULE (000'S)
. Sanitary Sewer 10 10 10 10 10 10 10 50
Connection Fee Fund
TOTAL 10 10 10 10 10 10 10 50

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4230
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26. Permit Review and Inspection for Outside Agencies

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: City staff performs many services for the review and inspection of projects for the Santa Clara Valley

Water District. As is customary practice between public agencies, and per State law, the City and
Water District do not charge one another for these services. Therefore, neither entity recovers its
costs from the other.

Justification: City staff reviews plans, issues encroachment permits, and inspects the construction of Water
District projects that are located within or will impact the City's right-of-way. Staff work is essential to
ensure the safety of construction activities of the Water District's contractor, and the quality control of
these projects. Failure to do so will result in the increased potential for undesirable traffic impacts
(e.g. accidents) and impacts of the contractor's activities on public and private utility infrastructure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total

Program Management 75 75 75 75 75 375

TOTAL 75 75 75 75 75 375

FUNDING SOURCE SCHEDULE (000'S)

Sewer Service And Use 75 75 75 75 75 375

Charge Capital

Improvement Fund

TOTAL 75 75 75 75 75 375

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5149
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CSA:

CSA Outcome:
Department:
Council District:
Location:

Description:

Justification:

27. Preliminary Engineering

Environmental and Utility Services Initial Start Date: Ongoing
Reliable Utility Infrastructure Revised Start Date:

Public Works Initial Completion Date: Ongoing
N/A Revised Completion Date:

City-wide

This allocation provides funding to support preliminary engineering for sanitary sewer related
projects, including surveys and evaluations of project impacts on the sanitary sewer system.

Preliminary engineering is required to define the scope and develop cost effective solutions to
sanitary sewer issues.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 652 652 675 700 725 750 760 3,610
TOTAL 652 652 675 700 725 750 760 3,610
Sanitary Sewer 652 652 675 700 725 750 760 3,610
Connection Fee Fund
TOTAL 652 652 675 700 725 750 760 3,610

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4273
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28. Public Works Engineering Services Equipment (Materials Lab)

CSA: Environmental and Utility Services Initial Start Date: Ongoing
CSA Outcome: Reliable Utility Infrastructure Revised Start Date:

Department: Public Works Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: City-wide

Description: This ongoing allocation funds the purchase of equipment necessary to perform quality assurance

testing on materials used in sewer rehabilitation projects.

Justification: This allocation is necessary to meet Public Works Department's ongoing Materials Testing Lab
equipment replacement needs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 51 51 33 35 a7 38 39 182
TOTAL 51 51 33 35 37 38 39 182
Sanitary Sewer 41 41 33 35 37 38 39 182
Connection Fee Fund
Sewer Service And Use 10 10
Charge Capital
Improvement Fund
TOTAL 51 51 33 35 37 38 39 182

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoaing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4135
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Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Almaden Boulevard
$10,000
$1,134,000
3

Initial Start Date:
Revised Start Date:
Initial End Date: 2nd Qtr. 2001
Revised End Date:

1st Qtr. 2000

1st Qtr. 2004

This project consists of the rehabilitation of approximately 2,700 linear feet of 33"

diameter reinforced concrete pipe with an in-place liner.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Evergreen Sewer
$64,000
$239,000

7 Revised End Date

Initial Start Date:
Revised Start Date:
Initial End Date:

1st Qtr. 2001

1st Qtr. 2003
: 2nd Qtr. 2004

This project rehabilitates approximately 3,950 linear feet of 48-inch diameter
reinforced concrete pipe and 700 linear feet of 30-inch diameter ductile iron pipe

siphon with a cured in place liner.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Monterey-Riverside Supplement
$60,000
$8,078,000
2

Initial Start Date:
Revised Start Date:
Initial End Date:
Revised End Date:

1st Qtr. 1998

3rd Qtr. 2001
3rd Qtr. 2004

This project includes the construction of approximately 2,000 linear feet of 42"
diameter sanitary sewer by tunneling and reconstruction of a sewer structure.
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